(5

’\'mom/«,,’

a €0 Sy %

N Ly

M
R

m
wn

ENVIRONMENTAL PROTECTION AGENCY-

UNITED STAT

YAGEN

34S COURTLAND STREET, N.E.
ATLANTA. GEORGIA 30365

o REGION 1V { 8ites ﬂsﬁd&ﬁgi £ t“mcg\j
Yo ¥ . 1 , s
8.2 ¢
AR LS - o S ——
3 e cteseray—————

DEC 3 10%0

4WD-NSRB

Mr. Mary Jane Norville
King & Spalding

2500 Trust Company Tower
Atlanta, GA 30303

Re: Delay in Submitting Draft Remedial Investigation Report
for the Medley Farms Superfund Site

Dear Ms. Norville:

The intent of this letter is to establish a chronology of
events/communications to date and to inform the Potentially
Responsible Parties (PRPs) that the Agency will pursue
stipulated penalties if the need arises. 1In three separate
telephone calls between myself and either yourself or Jim
Chamness of Sirrine Environmental Consultants (SEC), the PRPs
informed the Agency that Radian Laboratories was not turning
around the analytical data on environmental samples collected
from the Medley Farm site as quickly as promised. Both
yourself and Jim highlighted the potential delay and impact
this may have on the PRPs submitting the Remedial Investigation
(RI) report, Risk Assessment, and Feasibility Study (FS) as
scheduled. These telephone calls were made on November 9,
November 14, and November 26.

Based on our conversations, it is my understanding that Radian
Laboratories was to have submitted all of the CLP data packages
to SEC by Friday, November 16, 1990. SEC stressed the
importance of having this CLP data package as they had
identified several inconsistencies in the preliminary data
submitted to SEC by Radian on November 15, 1990. During our
conversation yesterday, it was stated that the latest SEC
expected to receive all the CLP data packages from Radian
Laboratories is Thursday, November 29, 1990.

Your letter of November 21, 1990 partially satisfies the
prerequisites of the first paragraph of Section XIII. DELAY IN
PERFORMANCE/STIPULATED PENALTIES of the Unilateral
Administrative Order (UAO), dated January 29, 1988. The other
information conveyed during our conversations needs to be
submitted in writing. Specifically, the anticipated length of
the delay, the measures taken and/or to be taken to prevent or
minimize the delay, and the timetable by which the PRPs intend
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to implement these measures. This needs to be done within the
ten calendar days as specified in the paragraph referenced
above.

Also stated in the first paragraph of Section XIII of the UAO,
"the time for performance hereunder shall be extended for a
period equal to the delay resulting from such circumstances."”
Therefore, the PRPs must notify the Agency the day the CLP data
packages are delivered to either SEC or the PRPs. The date of
this day will then be used to calculate the due date for the
draft (preliminary) RI report. Failure to submit the draft RI
to the Agency by this date will result in the Agency pursueing
stipulated penalties.

By complying with the language in the UAQO cited above, the RI
and FS should be completed in a timely fashion. This
additional time will allow SEC and the PRPs to submit well
written documents that accurately reflects the present
conditions at the Medley Farm site.

If you have any questions, please feel free to contact me at
347-7791.

Sincerely yours,

on}K.«Bornholm
Remedlal Progect Manager
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cc: ’Elalne Lev1ng;eEPA
.-Kelth LlndlerJfSCDHEC
;. Jan. Rogers,,EPA

Gary Stewart ; SCDHEC




